
   

    

This Week – Ongoing Work – 11/24/03 through 11/28/03
East Front Plaza Highlights:
•  Crews have completed concrete placements on the roof deck over the entire area

above the House expansion space, south of the tower crane.  Additional concrete
placements will occur on the roof deck throughout the week.

•  With caisson work now complete, the two large drill rigs that dug the caisson
       trenches have left the site clearing the way for steel erection throughout the
       northern half of the site.
•  A tower crane similar to the one on the southern half of the site will be erected in

the northwest quadrant by the end of this week.
•  Crews continue to assemble the formwork for the lower of two floor slabs inside
      the CVC (see photo on back page).
•  Utility crews continue to install the subgrade utilities throughout the site.
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From high atop the Capitol Dome (foreground), this view of the southern half of the CVC site shows roof decking covering most of steel
framework that has been erected thus far.  Steel erection continues  this week now that all 186 caissons have been installed.

Milestone: On Thursday, Nov. 20, workers lowered the steel skeleton for the last of
186 caissons that were installed on the site.  Each caisson serves as a concrete
footer for the steel and concrete columns that will hold up the CVC structure.



If you have any questions about the Capitol Visitor Center
Project, please contact Tom Fontana, CVC project
communications officer, at (202) 228-1310, or by e-mail at
tfontana@aoc.gov.  You can read this document and previous
editions on the CVC web site at www.aoc.gov (click on the
Capitol Visitor Center link in the project list).

East Front Extension (Inside the Capitol)
•  During the upcoming recess, crews will begin demolishing

and saw-cutting floor slabs to clear the way for elevator
shafts, stairwells, and mechanical systems.

•  Demolition of structural elements continues on several
levels within the East Front.

Senate Side (Truck Tunnel Zone)
Truck Tunnel Construction:
•  A drill rig is now being assembled and will be situated near

the southernmost end of the construction zone near the
Senate drive-thru canopy.  No parking spaces will be
impacted, but the pedestrian path along the jersey barriers
will be shifted slightly southward.

•  Crews will place a concrete roof slab over a portion of the
tunnel directly below Constitution Avenue NW.

•  Crews continue assembling steel rebar across the tunnel
opening in preparation of a concrete roof deck.

Next Week – 12/01/03 - 12/05/03
East Front Plaza Work
•  Crews will continue erecting steel columns and crossbeams

in the northern half of the site.  They will continue to install
roof decking, lay rebar and place concrete on the decking
and on grade in the southern half of the site.

•  Installation of utilities and storm drain pipes will continue
throughout the site.

•  The tower crane in the northwest quadrant is expected
to be fully operational.

East Front (Inside the Capitol Building)
•  Demolition of structural elements will continue on all levels within the East Front Extension and in the

Carriageway below the center steps.

Senate Side
•  CVC truck tunnel work will continue in all areas of the tunnel construction zone.
•  Weather permitting, a drill rig at the southernmost end of the tunnel construction zone is expected to complete its

work and any affected parking spaces may be returned by the following Monday.

With the slab-on-grade completed in the southwest quadrant,
workers began last week to assemble the scaffolded formwork
for the lower of two intermediate floor slabs inside the CVC.

A steel worker guides a beam in place in front of the
East Front center steps. Steel erection will continue
throughout the northern half of the site and is expected
to be completed by late January 2004.


